

CABLE SECRETARIAT DISSEMINATION
PERSON/UNIT NOTIFIED

CLASSIFIED MESSAGE

TOTAL COPIES

ROUTING AND/OR INITIALS - SEEN BY



SECRET
(When Filled In)

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION

1		6	
2		7	RT
3		8	
4		9	
5		10	

ADVANCE COPY ☐ ISSUED ☐ SLOTTED

REPRODUCTION OF THIS COPY PROHIBITED

INDEX: ☐ YES ☐ NO

CLASSIFY TO FILE NO.

X-REF TO FILE NO.

DISSEM BY 76 PER #

FILE RID ☐ RET. TO

BRANCH ☐

DESTROY ☐ SIG.

ACTION

INFO:

FILE, VR.

☐ RID COPY

Commo 7

SECRET 220517Z NOV 68 CITE

21 Nov 68 IN 39393

REF LOGISTICS 8410 (IN 35170) adequacy of unit

1. RE PARA 1 REF, MEETING HELD WITH [REDACTED] TODAY
RE FURTHER DELAY OF UPS. ALTERNATIVE COURSES OF ACTION,
BOTH TECHNICAL AND CONTRACTURAL, WERE DISCUSSED. [REDACTED]
WILL NOW BEGIN NEGOTIATIONS WITH CONTRACTOR AND WILL ADVISE
US SOONEST OF BEST APPROACH TO MINIMIZE PENALTY.

2. RE PARA 2 REF, SHOP DRAWINGS HAVE NOW BEEN RECEIVED
FROM CONTRACTOR, BUT TIME WILL NOT PERMIT FORWARDING TO HQS
FOR REVIEW. CONTRACTOR WANTS TO PROCEED WITH THAT PHASE OF
PROJECT ON 2 DECEMBER. [REDACTED] ENGINEERS AND A AND E BOTH
ENDORSE THIS APPROACH. IF FURTHER [REDACTED] SCRUTINY DESIRED,
SUGGEST INSPECTION BY [REDACTED]

SECRET

15 NOV 68 3 17

12/15/68 22 Nov